
UC MERCED  
ENVIRONMENTAL IMPACT STATEMENT 

SCHEDULE MILESTONES 
(in days)  

 
 

Steps in NEPA Process Estimated Actual Status 
 
1. Public Notice and Notice of Intent to Prepare EIS 

   

Corps Issues Public Notice and Notice of Intent in 
Federal Register 

15 15 Completed (Mar 02) 

Public Notice Comment Period 
Public Scoping Meeting  
 

30 
5 - 10 

30 
10 

Completed (Apr 02) 
Completed (Apr 02) 

 
2. Draft EIS Preparation 

   

 Prepare Work Plan 120-180 210 Completed (Jan 03) 
Compose Administrative Draft of DEIS*  180 - 360  In Progress 
Corps Reviews Administrative Draft of DEIS  60 - 120   
Print/mail DEIS 
 

30 - 60   

 
3. DEIS Circulation 

   

Notice of Availability in Federal Register 
DEIS Comment Period, including Public Meeting 
(if necessary)  
      

30 
60 

  

 
4. Final EIS Preparation 

   

Prepare Response to Comments and Compose 
  Administrative Draft of FEIS*  

90 - 180   

Corps Reviews Administrative Draft of FEIS   60 - 120   
Print/mail FEIS  
                 

30 - 60   

 
5. FEIS Circulation     

   

Notice of Availability in Federal Register 
Public Meeting (if necessary) 
 

30 
5 - 10 

  

 
6. Record of Decision 

   

Prepare ROD and Make Permit Decision 
 

60 - 90   

Total: 805 – 1355 (2.2 – 3.7 years) 
 

Potential Delays include: Incomplete/inadequate information, Section 7 Consultation under the Federal Endangered Species Act, 
Permit Decision Elevation by EPA or USFWS, Project Modifications 

 
*EIS Contractor 

 


